
 Last Update 03/20/06, Francis Mensah / Skip Sowko                         Milestone Attained-------06/28/02              * Low Bidder

                 Devil’s Slide Tunnels Project Contracts - Schedules

EA-1123C1 EA-1123K1 EA-1123U1 EA-1123G1 EA-1123H1 EA-1123J1
Contract # /
Milestone

Early
Contract
(South Rock
Cut)

Bridge  &
Construction
Access Roads
Contract

Tunnels & Approach
Roads Contract- -
Old EA-1123M1
OMC Building
Contract,
Related to South
Rock Cut, (Old EA-
1123F1)

Mitigation
Contract for
Entire Project
(Charthouse)

Mitigation
Earthwork
Contract
 (Related to
Tunnel
Excavation,
OMC Site, N
& S Portals

Mitigation Contract
Tunnel/Bridge
(Related to Bridge)/
South Dam Repair
Shamrock and City
of Pacifica’s Trail
Connection

PAED 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02

R/W Cert  03/11/04 11/01/05
CERT 1

11/01/05
CERT 1

06/06/05
CERT 1

01/15/09 01/01/08

PS&E 05/10/04 11/15/04 11/18/05 03/15/05 12/15/08 04/01/08

RTL 06/30/04 06/28/05 03/30/06  06/15/05 02/15/09 05/01/08

Advertise 11/01/04 08/15/05 05/16/06 07/18/05 04/15/09 07/01/08

Bid
Opening

01/11/05 02/07/06 08/01/06 08/16/05 06/01/09 08/15/08

Award 04/01/05 02/23/06 09/01/06 08/29/05 07/01/09 09/15/08

Contract
Approval

04/13/05 03/13/06 09/15/06 09/09/05 07/15/09 10/01/08

CCA 06/30/06 07/01/08 09/01/10 01/01/11 06/15/15 06/01/12

Job
Completion

05/15/07 07/01/09 09/01/11 07/01/11 01/15//17 01/01/13


